COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2001

ESTI MATE SUMVARY 07:52: 22
CONTI D C13445 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13445-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 37.5 DAYS TIVE ALLOW 110 WORK DAYS
SH 160A WO La Veta PERCENT TIME:  34.09 ORI G TIME ALLOW 110 WORK DAYS
PROJIECT NO. NH 1603- 018
160A WO La Veta
NAVE OF ROAD: US 160
PROQJIECT COUNTI ES: HUERFANO
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 09/ 01/ 2001 DATE TI ME STARTED 06/27/2001
1800 NO. TAFT HI LL RQOAD DATE LET 05/10/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 22/ 2001 DATE TI ME STOPPED 05/21/2002
DATE CONTRACT EXECUTED  06/07/2001 DATE ACCEPTED 05/ 21/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 06/ 27/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,127, 363. 79 PARTI Cl PATI NG $ 81, 499. 50 $ 81, 499. 50
AWARD PRQJECT AMT: $ 3,059, 738. 54 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 2.61% TOTAL EARNI NGS 81, 499. 50 81, 499. 50
FUNDS AVAI LABLE: $ 3,045,864.29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 81, 499. 50 81, 499. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -560. 90 -560. 90
SECURI TI ES ENCUVBERED 560. 90 560. 90
NET EARNI NGS 81, 499. 50 81, 499. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 81, 499. 50 81, 499. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81, 499. 50

APPROVED FOR PAYMENT BY
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CONTI D: C13445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13445-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: NH 1603-018 ESTI MATE NO 0001 07:52: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0065 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 3. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0070 212-00006  *SEEDI NG ( NATI VE) 31.200 0. 000
ACRE 0. 000 0.00
280. 00000 0. 000 0. 00
0075 213-00003  *MJILCHI NG (VEED FREE) 31.200 0. 000
ACRE 0. 000 0. 00
295. 00000 0. 000 0. 00
0080 213-00061  *MJILCH TACKI FI ER 3, 120. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0085 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) DELETED 0. 000 0. 000
FORM 105
TON 0. 000 0. 00
44. 00000 0. 000 0. 00
0090 403-33711  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 75, 300. 320 0. 000
TON 0. 000 0.00
30. 00000 0. 000 0. 00
0090 MATERI AL ALLOMNCE HBP AGGREGATE 0. 000
TON 0. 000 0. 00
7. 00000 0. 000 0. 00
0095 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 28, 993. 000 0. 000
GAL 0. 000 0.00
0. 70000 0. 000 0. 00
0100 603-10240 24 | NCH CORRUGATED STEEL PI PE 22.000 0. 000
LF 22.000 1, 100. 00
50. 00000 22.000 1, 100. 00
0105 603-10300 30 | NCH CORRUGATED STEEL PI PE 17. 000 0. 000
LF 17. 000 1, 105. 00
65. 00000 17. 000 1, 105. 00



CONTI D: C13445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13445-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: NH 1603-018 ESTI MATE NO 0001 07:52: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 603-10360 36 | NCH CORRUGATED STEEL Pl PE DELETED FORM 105 0. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0115 603-10420 42 | NCH CORRUGATED STEEL PI PE 44.000 0. 000
LF 44. 000 4,180. 00
95. 00000 44. 000 4, 180. 00
0120 603-10480 48 | NCH CORRUGATED STEEL PI PE 49. 000 0. 000
LF 49. 000 5, 390. 00
110. 00000 49. 000 5, 390. 00
0125 603-30024 24 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0130 603-30030 30 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 275. 00
275. 00000 1. 000 275. 00
0135 603-30036 36 I NCH STEEL END SECTI ON DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0140 603-30042 42 I NCH STEEL END SECTI ON 4. 000 0. 000
EACH 4. 000 2, 300. 00
575. 00000 4. 000 2, 300. 00
0145 603-30048 48 I NCH STEEL END SECTI ON 3. 000 0. 000
EACH 3. 000 1, 950. 00
650. 00000 3. 000 1, 950. 00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12, 900. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0155 606-02003 *END ANCHORAGE ( NONFLARED) 10. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0160 606-02005 *END ANCHORAGE ( FLARED) 10. 000 0. 000
EACH 0. 000 0.00
1, 650. 00000 0. 000 0. 00



CONTI D: C13445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13445-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: NH 1603-018 ESTI MATE NO 0001 07:52: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 612-00001  *DELI NEATOR (TYPE I) 280. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0170 612-00002  *DELI NEATOR (TYPE I1) 24.000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0175 612-00003  *DELI NEATOR (TYPE I11) 74.000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0180 614-00011  SIGN PANEL (CLASS I) 60. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
56, 000. 00000 0. 000 0. 00
0190 627-00005  *EPOXY PAVEMENT MARKI NG 821. 700 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 630-00000 *FLAGG NG 3, 556. 500 0. 000
HOUR 219. 000 3, 723. 00
17. 00000 219. 000 3,723.00
0200 630-00002  *TRAFFI C CONTROL SUPERVI SOR 80. 000 0. 000
DAY 8. 000 2, 800. 00
350. 00000 8. 000 2, 800. 00
0205 630-00007  *TRAFFI C CONTROL | NSPECTI ON 66. 000 0. 000
DAY 17. 000 2, 550. 00
150. 00000 17. 000 2, 550. 00
0210 630-80001  *FLASH NG BEACON ( PORTABLE) 6. 000 0. 000
EACH 3.000 570. 00
190. 00000 3. 000 570. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 76. 000 0. 000
EACH 17. 000 2, 380. 00
140. 00000 17. 000 2, 380. 00



CONTI D: C13445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13445-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: NH 1603-018 ESTI MATE NO 0001 07:52: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 30. 000 0. 000
EACH 14. 500 2, 247.50
155. 00000 14. 500 2, 247.50
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 351. 000 0. 000
EACH 57. 500 4, 600. 00
80. 00000 57. 500 4, 600. 00
0230 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 25. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0235 630-80380  *TRAFFI C CONE 300. 000 0. 000
EACH 150. 000 2,100. 00
14. 00000 150. 000 2,100. 00
0240 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
4, 500. 00000 0. 000 0. 00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70014  F/ A | NCENTI VE SMOOTHNESS 29, 185. 030 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70022 F/ A QIT PILOT 2, 025. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 56, 014. 180 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Cl13445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13445- Bl D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: NH 1603-018 ESTI MATE NO 0001 07:52: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A EROSI ON CONTROL 9, 410. 800 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,110,363.79% 64,499.50 % 64, 499. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0275 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0280 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0285 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0290 620-00020  SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00

CAT 0400 CURRENT AMI  $ 17,000.00 $ 17,000.00 $ 17, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,127,363.79$% 81,499.50% 81, 499. 50



